
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:51 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 817 Date: 24-Jul-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 50

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Site visit to Hinge KW. I met with Pamela Gagnier (CT) to check on rebar placement. We discussed
locations of rebar and agreed that everything to date looks acceptable.
•Email review
•Generate response to Submittal 2698 – MFSQA for Northwest Steel Fabrication Incorporated.
•Site visit to observe progress of Hinge KW work. The workers are installing the last of the #43 bars under
the Hinge Pipe Beam. More work was done at the Edge of Girder as well. The same crew is here from HS
Rebar as was here all last week; Simon Martinez, Aden Moreno, Walter Godoy, Ociel Solano, Tano
Nunez, and Miguel Nunez. The crane operator is Bill Alger and the oiler is John Savatini
•Diary work

I accrued 2 hours of overtime covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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